COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 29/ 2015

ESTI MATE SUMVARY 12: 07: 58
CONTI D: C19798 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN. 19798-BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 33.0 DAYS TI ME ALLOW 45 WORK DAYS
US 24 MANI TQU SPRI NGS NEAR CASCADE PERCENT TI ME: 73.33 ORI G TI ME ALLOW 45 WORK DAYS

PRQJECT NO ER0242- 062

US-24 WALDO CANYON FLOOD WARNI NG SYSTEM

NAME OF ROAD:

PRQJIECT COUNTI ES: TELLER EL PASO

CONTRACTOR:

C & D ELECTRIC, |INC PAY PERI OD ENDI NG 01/ 29/ 2015 DATE TI ME STARTED 09/ 02/2014

2025 AEROPLAZA DRI VE DATE LET 07/ 17/ 2014 DATE WORK BEGAN

DATE AWARDED 08/ 08/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 25/ 2014 DATE ACCEPTED
COLORADO SPRI NGS CO 80916 719- 667- 1200 DATE NOTI CE TO PROCEED 09/ 02/ 2014
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 929, 331. 50 PARTI Cl PATI NG $ 0.00 $ 0.00

AWARD PRQJECT AM: $ 724, 266. 50 NON- PARTI Cl PATI NG 584, 078. 50 219, 651.00

PERCENT COMPLETE: 62. 85% TOTAL EARNI NGS 584, 078. 50 219, 651. 00

FUNDS AVAI LABLE: $ 345, 253. 00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 584, 078. 50 219, 651. 00

TOTAL CLAI MB: $ 0. 00 RETAI NAGE -10, 864. 00 -741.17
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 573, 214. 50 218, 909. 83
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 573, 214. 50 218, 909. 83
OTHER ADJUSTMENTS 0.00 0. 00

PAMENT DE s 218,900.83

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C19798 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19798-BI D
PRQIECT ER0242- 062 ESTI MATE NO 0003
CURRENT
REF | TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNI TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-01170 *Renmoval of Guardrail Type 7 139. 000
LF
18. 00000
0010 203- 01500 *Bl adi ng 20. 000
HOUR
170. 00000
0015 203-01510 *Backhoe 20. 000
HOUR
100. 00000
0020 203-01597 Pot hol i ng 31. 500
HOUR
185. 00000
0025 208-00002 Erosion Log (12 Inch) 200. 000
LF
5. 25000
0030 208- 00035 Aggr egat e Bag 100. 000
LF
7.50000
0035 208- 00045 Concrete Washout Structure 2. 000
EACH
600. 00000
0040 208-00103 *Renoval and Di sposal of Sedinent (Labor) 10. 000
HOUR
70. 00000
0045 208-00105 *Renoval and Di sposal of Sedinment (Equipnent) 2.000
HOUR
135. 00000
0050 208-00106 *Sweepi ng (Sedi nent Renoval ) 10. 000
HOUR
130. 00000
0055 208-00205 Er osi on Control Supervisor 90. 000
HOUR

80. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

139. 000
0. 000
139. 000

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

29. 000
2.500
31. 500

200. 000
0. 000
200. 000

20. 000
0. 000
20. 000

0. 000
2.000
2.000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

38. 000
40. 000
78. 000

Page 2
ESTI MATE RUN 01/ 29/ 2015

12: 07: 58
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
2,502. 00
0. 00
0. 00
600. 00
600. 00
462. 50
5, 827. 50
0. 00
1, 050. 00
0. 00
150. 00
1, 200. 00
1, 200. 00
0. 00
420. 00
0. 00
0. 00
0. 00
0. 00
3, 200. 00
6, 240. 00



CONTI D: C19798 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19798-BI D ESTI MATE RUN 01/ 29/ 2015
PRQJECT: ER0242- 062 ESTI MATE NO. 0003 12: 07: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 210-00815 Reset Sign Panel 10. 000 0. 000
EACH 10. 000 2, 500. 00
250. 00000 10. 000 2,500. 00
0065 210-01300 Reset |npact Attenuator 3. 000 3. 000
EACH 0. 000 0. 00
1, 575. 00000 3. 000 4,725.00
0070 212- 00006 Seeding (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
550. 00000 0. 000 0. 00
0075 212-00032 Soi | Condi tioning 0. 500 0. 000
ACRE 0. 000 0. 00
700. 00000 0. 000 0. 00
0080 213-00002 Mul ching (Weed Free Hay) 0. 500 0. 000
ACRE 0. 000 0. 00
900. 00000 0. 000 0. 00
0085 213-00061 Mul ch Tacki fier 50. 000 0. 000
LB 0. 000 0. 00
2. 75000 0. 000 0. 00
0090 216- 00041 Soil Retention Bl anket (Straw Coconut) 400. 000 0. 000
Sy 0. 000 0. 00
2.30000 0. 000 0. 00
0095 240- 00000 W ldlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
72. 00000 0. 000 0. 00
0100 503-00018 Drilled Caisson (18 Inch) 13. 500 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0. 00
0105 503- 00036 Drilled Caisson (36 Inch) 72.000 72.000
LF 0. 000 0. 00
340. 00000 72.000 24, 480. 00
0110 606-00705 *Quardrail Type 7 (Special) 139. 000 139. 000
LF 0. 000 0. 00
100. 00000 139. 000 13, 900. 00



CONTI D: C19798 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19798-BI D ESTI MATE RUN 01/ 29/ 2015
PRQJECT: ER0242- 062 ESTI MATE NO 0003 12:07: 58
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 607-60620 Road Closure Gate 17. 000 0. 000
EACH 10. 000 74, 780. 00
7, 478. 00000 10. 000 74, 780. 00
0120 613-00100 1 Inch Electrical Conduit 75. 000 0. 000
LF 75. 000 750. 00
10. 00000 75. 000 750. 00
0125 613-00206 2 Inch Electrical Conduit (Bored) 2, 880. 000 2, 354. 000
LF 0. 000 0. 00
13. 50000 2, 354. 000 31, 779. 00
0130 613-01200 2 Inch Electrical Conduit (Plastic) 6, 839. 000 6, 276. 000
LF 563. 000 6, 474.50
11. 50000 6, 839. 000 78, 648. 50
0135 613-04120 1 Inch Electrical Conduit (Liquidtight Flexible Metal) 10. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0.00
0140 613-07010 Pul | Box (Surface Munted) 3. 000 3. 000
EACH 0. 000 0. 00
425. 00000 3. 000 1, 275. 00
0145 613-07023 Pull Box (24"x36"x24") 5. 000 0. 000
EACH 5. 000 4, 750. 00
950. 00000 5. 000 4, 750. 00
0150 613-07026 Pull Box (16"x24"x12") 29. 000 24.000
EACH 5. 000 2, 750. 00
550. 00000 29. 000 15, 950. 00
0155 613- 13000 Luni nai re (LED) 9. 000 0. 000
EACH 6. 000 8, 400. 00
1, 400. 00000 6. 000 8, 400. 00
0160 613-32300 Light Standard Steel (30 Foot) 15. 000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0.00
0165 613-40010 Li ght Standard Foundation 15. 000 15. 000
EACH 0. 000 0. 00
1, 200. 00000 15. 000 18, 000. 00



CONTI D C19798 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19798-BI D ESTI MATE RUN 01/ 29/ 2015
PRQJECT: ER0242- 062 ESTI MATE NO 0003 12: 07: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 613-50105 Lighting Control Center (Pedestal 8. 000 4. 000
EACH 0. 000 0. 00
3, 200. 00000 4. 000 12, 800. 00
0175 614-01554 Steel Sign Post (4 Inch Round) (Slipbase) 42.000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0180 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 4. 000 0. 000
Sl i pbase)
EACH 4.000 1, 680. 00
420. 00000 4. 000 1, 680. 00
0185 614-72740 Bl ank Qut Si gn(LED)(Single Faced) 3. 000 0. 000
EACH 0. 000 0. 00
5, 650. 00000 0. 000 0. 00
0190 614-72830 Cormuni cat i ons Cabi net 4. 000 0. 000
EACH 4. 000 29, 600. 00
7,400. 00000 4. 000 29, 600. 00
0195 614-80311 Barricade (Type 3 F-A) 0. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0200 614-86105 Tel enetry (Field) 7.000 0. 000
EACH 6. 000 30, 000. 00
5, 000. 00000 6. 000 30, 000. 00
0205 614-87320 Cosed Grcuit Television 5. 000 0. 000
EACH 4. 000 15, 800. 00
3, 950. 00000 4. 000 15, 800. 00
0207 900- 00007 Added |tem (Each)/ 1. 000 0. 000
EACH 1. 000 3, 450. 00
3, 450. 00000 1. 000 3, 450. 00
0210 614-87364 Closed Grcuit Television Pole with Lowering Device (50 4. 000 4. 000
Feet
EACH 0. 000 0. 00
16, 400. 00000 4.000 65, 600. 00
0211 900- 00007 Added Item (Each)/ The Technol oagy has changed since 0. 000 0. 000
the plans were put out for
EACH 0. 000 0. 00
1, 725. 00000 0. 000 0. 00



CONTI D C19798 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19798-BI D ESTI MATE RUN 01/ 29/ 2015
PRQJECT: ER0242- 062 ESTI MATE NO 0003 12: 07: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 626-00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 18, 000. 00
45, 000. 00000 1. 000 45, 000. 00

0220 630- 00000 *Fl aggi ng 200. 000 200. 000
HOUR 0. 000 0. 00
30. 00000 200. 000 6, 000. 00
0225 630- 00007 *Traffic Control Inspection 20. 000 0. 000
DAY 0. 000 0. 00
230. 00000 0. 000 0. 00
0230 630-00012 *Traffic Control Managenent 45. 000 29. 000
DAY 8. 000 6, 400. 00
800. 00000 37.000 29, 600. 00
0235 630-80341 *Construction Traffic Sign (Panel Size A) 11. 000 4. 500
EACH 3. 600 396. 00
110. 00000 8.100 891. 00
0240 630-80342 *Construction Traffic Sign (Panel Size B) 43. 000 21.500
EACH 17. 200 1, 892. 00
110. 00000 38. 700 4, 257. 00
0245 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 4, 000. 00
5, 000. 00000 1. 800 9, 000. 00
0250 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
yee) EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0255 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 32. 500
EACH 26. 000 1, 950. 00
75. 00000 58. 500 4,387.50
0260 630- 80380 *Traffic Cone 70. 000 35. 000
EACH 28. 000 616. 00
22. 00000 63. 000 1, 386. 00
0265 630-85041 *Mobi | e Attenuator 45. 000 21.000
DAY 0. 000 0. 00

825. 00000 21. 000 17,325.00



CONTI D C19798 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19798- BI D ESTI MATE RUN 01/ 29/ 2015
PRQIECT: ER0242- 062 ESTI MATE NO 0003 12: 07: 58
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 700-70010 F/ A M nor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700- 70082 F/ A Furnish & Install Electrical Service 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70380 F/ A Erosion Control 10, 000. 000 500. 000
FA 0. 000 0. 00
1. 00000 500. 000 500. 00
0290 700- 70589 F/ A Environnental Health & Safety Managenent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 920, 456. 50 $ 219, 651.00 $ 575, 203. 50
CAT NO0400 Construction Engineering
0295 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
6, 875. 00000 1. 000 6, 875. 00
0300 620-00011 Field Laboratory (O ass 1) 0. 000 0. 000
EACH 0. 000 0. 00
6, 300. 00000 0. 000 0. 00
0305 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMT $ 8,875.00 % 0.00 % 8, 875. 00
PRQJECT TOTAL CURRENT AMI $  929,331.50$%  219,651.00$ 584, 078.50



